

PHASING OF COMMISSIONING TESTING

Project: _____ Date: _____ Prepared by: _____

Main Equipment or System	Group of Equipment to Test Together	
	Startup and Initial Checkout (Pre-functional Checklist)	Functional Performance Testing

Sample Phasing of Commissioning Testing

Main Equipment or System	Group of Equipment to Test Together	
	Startup and Initial Checkout (Pre-functional Work)	Functional Performance Testing--In-depth Checkout
AHU's	AHU 1-4	AHU 1-5
	AHU 5	--
	AHU 6-8	AHU 6-8
Terminals	Floors 1-3	All floors (sampling)
	Floors 4-9	
TAB, air	na	All floors (sampling)

	na	--
--	----	----