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AJE- Architect and design engineers FT- Functional performance test
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Cx Plan-  Commissioning Plan document Subs- Subcontractors to General
EC- Electrical contractor TAB- Test and balance contractor
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Part IV

Commissioning Issues Log

Request for Documentation and Record of Submissions

Commissioning Test or Review Approval

Commissioning Prefunctional Check Submittal / Approval
/

Commissioning Transmittal

Commissioning Request for Information

Commissioning Memorandum

Submittal for Sequences & Test Forms

Commissioning Progress Report

Project Training and Orientation Procedures

Overall Staff Training and Orientation Plan

Training and Orientation Agenda

Staff Training and Orientation Record

Commissioning Corrective Action Report

Commissioning Progress Record

Plan and Documentation Requirements for Startup and
Initial Checkout

Detailed Commissioning Schedule (blank)

« )
Detailed Commissioning Schedule (filled in)
( )

Commissioning Functional Testing Plan Overview

ISSULOG.CO01

DOCREQC2.XLS

APROVAL2.C3A

PCSUBMIT.C3B

TRANSMIT.C3C

INFOREQ.C3D

MEMORAND.C3
E

SUBFTFRM.C3F

PROGREPT.C04

TRAINPRO.CED

TRAINPLN.C5A

TRAINAGE.C5B

TRAINREC.C5C

CORECTON.CO06

RECORDC7.XLS

STARTPLN.C08

TIMEBLC9.XLS

TIMEFC10.XLS

FTOVRVU.11la
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Commissioning Functional Testing Status Record

C-11b FTSTATUS.11b
C-12 Phasing of Commissioning Testing PHASES.C12
C-13 Owner-Contracted Tests OWNRTEST C13
C-14 Facility Staff Participation in Commissioning STAFPART.C14
C-15 Functional Testing S(co?e Outline (example) SCOPEFIL.C15
C-16 Commissioning Formal Written Work Products PRODUCTS.C16
C-17 Commissioning Record Notebook Format BOOK_C17.XLS
C-18 Monitoring and Trending Request Form TRENDREQ.XLS

! Word 97 2003 Excel 97 2003 >

[Part4-Forms]CONFORMS.PT4
5 Word 6.0 for Windows 3.1, Excel 5.0 for Windows 3.1

Model Commissioning Plan and Guide Specifications
PECI PECI J /BSCA J CONSPLAN[1].doc, 8/12/2008

19



Part IV. Commissioning Plan—Construction Phase

Part IV

APPENDIX 2

Document and Test Development
Flow Charts and Submittal Maps

Chart 1 Startup and Initial Checkout Form Development

Chart 2 Functional Test Form Development

Chart 3 Prefunctional Checklist and Startup Report Submittal Map
Chart 4 Functional Test Submittal Map

Chart 5 Checklist and Functional Testing Approval Process
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Owner = Owner's Rep (construction manager, etc.)
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v
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C7
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AJE ) .
CA Cx
Oo&M L
Abbreviations
CA = commissioning agent
Rep = owner's representative
Cx = commissioning
GC = general contractor
PC = prefunctional checklist
FT = functional test
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