
Form C-10

プロジェクト ________________________ 詳細な性能検証スケジュール 最終編集日付__________

タスク / 行動                   　　終了
週 --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

1 発足会議と最終計画
計画

会議

性能検証計画書改訂

2 性能検証関連提出物
要件

文書の提出

査閲と承認

3 現場の視察と会合

4 事前チェックリスト/試験（記述と配布）

5 始動と当初チェックアウト計画
計画書作成

査閲と承認の計画

6 始動と当初チェックアウト(事前機能)
制御システム

盤と幹線
TU's hardware and download
TU's operational check
Other systems complete

HVAC Primary Systems/Plant
CHW and CDW piping
Chiller and pumps
Cooling tower
Heating water piping
Boiler and pumps

HVAC Secondary Systems/Distribution
AHUs  _____ - _____

Terminals
AHUs  _____ - _____

Terminals
AHUs  _____ - _____

Terminals
AHUs  _____ - _____

Terminals
Split systems
Split systems
Computer room AC floor ____
Computer room AC floor ____
Spot AC units
Spot Unit Heaters
Egress pressurization
Specialty Fans ___________________________

週 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
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タスク / 行動                   　　終了
週 --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Packaged HVAC systems _______
Packaged HVAC systems _______
Service hot water

Clean air rooms
Lighting controls

Sweep control
Daylight dimming
Occupancy sensors

Emergency power
Fire protection
Fire alarm and reporting
Communications systems
Paging systems
Process gas systems

7 TAB (TAB請負者による)
Water side, Flrs ___ - ___
Water side, Flrs ___ - ___
Air side, Flrs ___ - ___
Air side, Flrs ___ - ___
Air side, Flrs ___ - ___
Review of TAB reports

8 機能性能試験
Development of tests,  review and scheduling
Trend logging request, execution and analysis

Systems ________________________________
Systems ________________________________
Systems ________________________________
Systems ________________________________

Datalogging request, execution and analysis
Systems ________________________________
Systems ________________________________
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タスク / 行動                   　　終了
週 --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

マニュアル機能試験の実行
Control System

General functions
Controlled systems sequences

Primary Systems/Plant
Chiller and pumps
Cooling tower
Boiler and pumps

Secondary Systems/Distribution
AHUs  _____ - _____

Terminals
AHUs  _____ - _____

Terminals
AHUs  _____ - _____

Terminals
AHUs  _____ - _____

Terminals
Split systems
Split systems
Computer room AC floor ____
Computer room AC floor ____
Spot AC units
Spot Unit Heaters
Egress pressurization
Specialty Fans

Packaged HVAC systems _______
Packaged HVAC systems _______
Service hot water
Clean air rooms
Lighting controls

Sweep control
Daylight dimming
Occupancy sensors

Emergency power
Fire protection
Fire alarm and reporting
Communications systems
Paging systems
Process gas systems
TAB  (spot check)

Water side, Flrs ___ - ___
Water side, Flrs ___ - ___
Air side, Flrs ___ - ___
Air side, Flrs ___ - ___
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タスク / 行動                   　　終了
週 --> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

9 O&M 文書化の確認

10 訓練と確認
System ____________________
System ____________________
System ____________________

11 最終Cx報告書
12 季節試験

Cooling system
Heating system
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